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Grant Number:
B-09-LN-MN-0038

Grantee Name:
St Paul, MN

Grant Amount:
$18,031,623.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
02/11/2010

Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$18,031,623.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

The City of Saint Paul received $18,031,623 of grant funds from the United States Department of Housing and Urban Development through
the Neighborhood Stabilization Program 2 (NSP2) under the American Recovery and Reinvestment Act of 2009.
 
The NSP2 Target Geography has been selected in a manner that will allow NSP2 activities to holistically build upon and leverage the
successes of recent and current neighborhood stabilization efforts undertaken by the City: the Invest Saint Paul Initiative and NSP1. Within the
NSP2 Target Geography, use of these funds will help stabilize these neighborhoods and position them for a stabilized role in a revitalized
community.
 
The NSP2 program has a tightly defined short list of eligible activities. Saint Paul&rsquos NSP2 plan is structured around this list and may be
summarized as follows:
 
The City will undertake the following activities in the following approximate quantities over three years:
 

    •  Financial incentives for buyers: for 86 buyers
    •  Acquisition and rehabilitation: 85 homes
    •  (B, D) Acquisition and demolition of blighted structures: 28 structures
    •  Land-bank vacant lots for future re-use: 28 parcels
    •  In addition, the City will use NSP2 program income for (E) Redevelopment activities in future years.

Target Geography:

The Saint Paul Target Geography is comprised of 18 census tracts with an average &ldquoforeclosures with vacancy risk index score&rdquo
of 19.44. A map of these census tracts and a listing of their scores can be seen at www.stpaul.gov/nsp.
The NSP2 Target Geography closely mirrors a subset of the City&rsquos NSP1 area referred to as the &ldquoMarket Collapse Area.&rdquo
These neighborhoods have the largest concentration of vacant homes and foreclosures in the City. Though occupying only 13 percent of the
citywide land area, NSP2 Target Geography contains over 55 percent of the vacant homes and 40 percent of the foreclosed homes in the city.
There are many blocks in this area containing more vacant houses than occupied houses. These were the first neighborhoods in Saint Paul hit
by the housing collapse starting in 2006. Investor foreclosures started initially, followed quickly by many single-family homeowner foreclosures.
Many properties in these neighborhoods have been haphazardly converted from original single-family and duplex structures to multi-family
buildings that are operated as sub-par rental units. There are many blighted properties unfit for habitation that should be demolished. The
values in these neighborhoods continue to deteriorate as low-value investors continue to buy cheaply and fix cheaply.
Minnesota Housing Finance Agency data suggests a greater availability of credit with unfavorable terms in the NSP2 Target Geography
perhaps leading to a higher number of foreclosures and vacancies. MHFA data also indicates that the NSP2 Target Geography census tracts
have lower mortgage loan approval rates than tracts in other parts of Saint Paul.

Program Approach:

(A) Financial Incentives. 86 buyers @ $15,000 average = $1,290,000
The City will establish financial incentive programs for purchasers of foreclosed upon homes and residential properties. These programs may
be available for buyers of either rehabilitated NSP2-funded properties or other eligible foreclosed or abandoned properties.

Active

QPR Contact:Grant Status:
Joe Musolf

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

N/A

$10,433,135.97

$0.00

$2,636,029.08

$887,598.95

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$18,031,623.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$13,069,165.05

$11,401,784.57

$18,031,623.00

Overall

Program Income Received

$0.00

$663,746.32

 
(B) Acquisition and Rehabilitation. 85 homes @ $57,000 average acquisition + $100,000 average rehabilitation = $13,345,000
The City will acquire and rehabilitate approximately 85 abandoned or foreclosed upon homes during the first three years of NSP2. The City will
acquire properties either via bulk purchase (through continued participation in the National Community stabilization Trust&rsquos &ldquoFirst
Look&rdquo process) or via other direct negotiations with property owners. Rehabilitation activity will be carried out primarily by Community
Development Corporations and other non- and for-profit development partners in the community. The City will minimize the risk and capital
requirements of our development partners to expedite this activity.
 
(B, D) Acquisition, Demolition and Land Bank. 28 homes @ $27,500 average acquisition + $15,000 average demolition + holding costs =
$1,593,461
The City will acquire approximately 28 blighted structures and will remove these destabilizing influences via demolition. Acquisition will be
either via bulk purchase (through continued participation in the National Community stabilization Trust&rsquos &ldquoFirst Look&rdquo
process) or via direct negotiations with property owners. The 28 vacant parcels will then be held in land-bank status for future re-use. NSP2
funds will be used to cover the ongoing carrying costs and maintenance of land-banked property.
 
(E) Redevelopment to be funded with program income in future years
NSP2 program income will be generated by future sales of rehabilitated homes and cleared lots available for redevelopment. These proceeds
will fund redevelopment of vacant lots.
 
Administration = $1,803,162
Ten percent of the NSP2 grant is available to cover administrative costs associated with carrying out the activities of the program.

Consortium Members:

None.

How to Get Additional Information:

Please see www.stpaul.gov/nsp or call Joe Musolf, Senior Project Manager, Department of Planning and Urban Development, City of Saint
Paul at 651-266-6594.

$887,598.95 $10,433,135.97Total Funds Drawdown
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During the 3rd Quarter of 2012 the following activities occurred:
- ongoing property maintenance of properties both designated for rehabilitation and properties held in landbank
status.
- pursuit of acquisition of 2 properties for rehabilitation for 50% AMI households under Activity #003-B-1 Acquisition
LH through the Ramsey County tax forfeiture process.
- pursuit of acquisition of 2 properties for rehabilitation for 120% AMI households under Activity #003-B-2 Acquisition
LMMI through the Ramsey County tax forfeiture process.
- completion of 1 single-family home (rehabilitation complete and occupancy) benefitting a household under 50%
AMI under Activity "B".
- rehabilitation progress on 20 units in 13 buildings designated for 50% AMI households.
- completion of 7 single-family homes (rehab complete and occupancy) benefitting households under 120% AMI.
- rehabilitation progress on 57 single-family homes designated for 120% AMI households.
- pursuit of acquisition of 10 properties for landbanking under Activity #003-C-1 Acquisition Landbank through the
Ramsey County tax forfeiture process.
- demolition progress on 3 buildings.
- redevelopment progress (Activity "E") on 9 units in 3 buildings designated for 50% AMI households.
- completion of 7 single-family homes (redevelopment complete and occupancy) benefitting households under 120%
AMI under Activity "E".
- redevelopment progress (Activity "E") on 17 single-family homes designated for 120% AMI households.
In addition, general administrative activity has included: recordkeeping, internal expense tracking, staff training,
public communications and outreach activities.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$836,422.35

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$836,422.35

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$1,803,162.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $1,803,162.30 $1,803,162.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,507,905.75 $5,007,906.00

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $225,761.58 $1,803,162.00 $836,422.35

002-A, Financing Mechanisms $0.00 $1,290,000.00 $0.00

003-B, Acquisition and Rehab $449,075.15 $10,015,000.00 $6,121,218.53

004-C, Land Bank $3,169.43 $1,503,461.00 $1,184,101.90

005-D, Demolition $1,074.00 $420,000.00 $271,138.78

006-E, Redevelopment $208,518.79 $3,000,000.00 $2,020,254.41
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,803,162.00

N/A City of St Paul

Total Projected Budget from All Sources

Match Contributed

$1,803,162.00

$0.00

$0.00

$0.00

$1,803,162.00

$957,336.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

001-1

$225,761.58

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

 (  )

$836,422.35

Total Funds Expended

Responsible Organization:

$120,913.76

Administration Under Way

Activity Description:

Administrative costs associated with carrying out the activities of the program.

Location Description:

Activities in 3rd Quarter 2012: General Administration including record keeping, internal expense tracking, staff training, public
communication and outreach activities.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

001

Project Title:

Admin

$957,336.11$120,913.76City of St Paul

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$225,761.58     Program Funds Drawdown $836,422.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,096,000.00

NSP Only - LH - 25% Set-Aside City of St Paul

Total Projected Budget from All Sources

Match Contributed

$1,096,000.00

$0.00

$0.00

$0.00

$651,867.26

$720,797.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

003-B-1

$7,743.29

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$7,743.29

To Date

05/01/2010

Direct ( HouseHold )

$651,867.26

Total Funds Expended

Responsible Organization:

$68,930.38

Acquisition - general Under Way

Activity Description:

The City will acquire properties either via bulk purchase (through continued participation in the National Community stabilization
Trust&rsquos &ldquoFirst Look&rdquo process) or via other direct negotiations with property owners. These properties will be
foreclosed or abandoned in compliance with the LH 25 activity requirements.

Location Description:

During 3rd Quarter 2012, no new properties were acquired under this activity. But, one duplex (1 property, 2 mf units) is being
added to the Accomplishment Performance Measures section this quarter to account for a property that was acquired in a
previous quarter but not yet reported. This property was not previously reported because it was a donation which had no
expenditure to trigger reporting, but we now caught up with some transaction expentitures we should have entered previously.
Total properties acquired to-date is 8 duplexes plus 2 single-family = 10 properties. Total unit count acquired to-date is 16 + 2 =
18. These 10 addresses have not been entered in the Accomplishments Performance Measures section, just the property count
and the unit count. The addresses will be entered as these units become occupied under Activity 003-B-3 Rehabilitation LH.
(The activity 003-B-1 Acquisition LH and the Activity 003-B-3 Rehabilitation LH are "linked", in the sense that the same address
is acquired under the first activity and then rehabilitated under the second activity. Thus, the address will meet a national
objective only after the rehabilitation is complete under 003-B-3 and the unit is occupied.)
This activity is also used for short-term holding costs between the time that a property is acquired and rehabilitation activity
begins.
In addition to the 10 properties (18 units) acquired to-date, there are an additional 2 properties presently in the acquisition
queue via tax forfeiture process at Ramsey County. Those properties will not be counted in the accomplishments section of this
activity until they actually close.

Activity Progress Narrative:

Acquisition LHActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$720,797.64$68,930.38City of St Paul

$7,743.29     Program Funds Drawdown $651,867.26
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Please note that is appears as though 174 Charles Avenue has been specifically entered as an address in the
Accomplishments section of this activity. If that is the case, that is not consistent with the above described process of only
reporting the address in the "linked" Activity 003-B-3. This may require some "clean-up".

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/20# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Housing Units 2

16/16# of Multifamily Units 2

2/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$2,620,456.56

$2,697,275.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

003-B-2

$23,874.98

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$23,874.98

To Date

05/01/2010

Direct ( HouseHold )

$2,620,456.56

Total Funds Expended

Responsible Organization:

$78,727.84

Acquisition - general Under Way

Activity Description:

The City will acquire properties either via bulk purchase (through continued participation in the National Community stabilization
Trust&rsquos &ldquoFirst Look&rdquo process) or via other direct negotiations with property owners.

Location Description:

During 3rd Quarter 2012, no new properties were acquired under this activity. Total properties acquired to-date is 42 single-
family (42 units). These 42 addresses have not been entered in the Accomplishments Performance Measures section, just the
property count and the unit count. The addresses will be entered as these units become occupied under Activity 003-B-4
Rehabilitation LMMI. (The activity 003-B-2 Acquisition LMMI and the Activity 003-B-4 Rehabilitation LMMI are "linked", in the
sense that the same address is acquired under the first activity and then rehabilitated under the second activity. Thus, the
address will meet a national objective only after the rehabilitation is complete under 003-B-4 and the unit is occupied.)
This activity is also used for short-term holding costs between the time that a property is acquired and rehabilitation activity
begins.
In addition to the 42 properties (42 units) acquired to-date, there are an additional 2 properties presently in the acquisition
queue via tax forfeiture process at Ramsey County. Those properties will not be counted in the accomplishments section of this
activity until they actually close.
Please note that is appears as though 7 addresses have been specifically entered in the Accomplishments section of this
activity. If that is the case, that is not consistent with the above described process of only reporting the address in the "linked"
Activity 003-B-3. This may require some "clean-up".

Activity Progress Narrative:

Acquisition LMMIActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$2,697,275.45$78,727.84City of St Paul

$23,874.98     Program Funds Drawdown $2,620,456.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/39# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

42/39# of Housing Units 0

0/0# of Multifamily Units 0

42/39# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,911,906.00

NSP Only - LH - 25% Set-Aside City of St Paul

Total Projected Budget from All Sources

Match Contributed

$2,911,906.00

$0.00

$0.00

$0.00

$1,066,795.74

$1,859,645.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

003-B-3

$166,716.74

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$168,625.69

To Date

07/01/2010

Direct ( HouseHold )

$1,064,886.79

Total Funds Expended

Responsible Organization:

$792,850.17

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation activity will be carried out primarily by Community Development Corporations and other non- and for-profit
development partners in the community. These properties will be foreclosed or abandoned in compliance with the LH 25 activity
requirements.

Location Description:

During 3rd Quarter 2012, one additional single-family home was completed and occupied by a LH household. This additional
completed property is reported here as well as information regarding the benificiary household. Total completed units to-date
(completed; meaning: national objective is met with unit now occupied) is 3 single-family homes (ownership) and 5 units in mf
buildings (rental) = 8. In addition to these 8 completed accomplishments, one additional rental unit is fully rehabilitated, but not
yet occupied (thus not yet reported). These 8 units are in 3 single-family properties and in 3 duplexes, but because one of the
duplexes still has an unrented unit, only 2 of the duplexes are reported as completed properties.
One additional single-family unit (174 Charles) has been reported as complete in a previous quarter. This is not correct
because this unit is not yet occupied. Since it is soon to be occupied we are not correcting the mistake, rather we are noting the
problem here and will note when it becomes occupied (likely next quarter).
In addition to the completed units and the unoccupied unit, construction progress is underway on an additional 20 units in 13
properties.

Activity Progress Narrative:

Rehab LHActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$1,859,645.91$792,850.17City of St Paul

$166,716.74     Program Funds Drawdown $1,064,886.79
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Activity Locations
Address County State ZipCity Status / Accept

Minnesota670 Aurora Ave 55104-4809Saint Paul Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/20# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 1

5/16# of Multifamily Units 0

3/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/20 0/0 8/20# of Households 1 1 100.00

0 3/4 0/0 3/4# Owner Households 1 1 100.00

0 5/16 0/0 5/16# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,007,094.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$3,007,094.00

$0.00

$0.00

$0.00

$1,784,007.92

$2,729,779.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

003-B-4

$250,740.14

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$250,740.14

To Date

07/01/2010

Direct ( HouseHold )

$1,784,007.92

Total Funds Expended

Responsible Organization:

$945,771.45

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation activity will be carried out primarily by Community Development Corporations and other non- and for-profit
development partners in the community.

Location Description:

During 3rd Quarter 2012, 7 single-family homes (7 units) were completed, sold and are now occupied by end-beneficiary
households, all at the LMMI level. Those 7 completed addresses are reported here, as well as information about each
household. In addition to these 7 completed homes, rehabilitation progress is underway on an additional 57 single-family
homes, under this activity.
It appears as though 11 additional addresses may have been entered in previous quarters. If so, that is not accurate and may
need some "clean-up", because these are not yet occupied.

Activity Progress Narrative:

Rehab LMMIActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$2,729,779.37$945,771.45City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/39# of Properties 7

$250,740.14     Program Funds Drawdown $1,784,007.92
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Activity Locations
Address County State ZipCity Status / Accept

Minnesota1053 Charles Ave 55104-2618Saint Paul Match / Y

Minnesota543 Blair Ave 55103-1636Saint Paul Match / Y

Minnesota501 Magnolia Ave E 55130-3816Saint Paul Match / Y

Minnesota864 Fuller Ave 55104-4741Saint Paul Match / Y

Minnesota648 Thomas Ave 55104-2743Saint Paul Match / Y

Minnesota826 Blair Ave 55104-1654Saint Paul Match / Y

Minnesota827 Iglehart Ave 55104-5543Saint Paul Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/39# of Housing Units 7

0/0# of Multifamily Units 0

7/39# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 7/39 7/39# of Households 0 7 100.00

7 0/0 7/39 7/39# Owner Households 0 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$1,100,000.00

$0.00

$0.00

$0.00

$990,802.88

$1,036,155.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

004-C-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2011

$0.00

To Date

05/01/2010

Area (  )

$990,802.88

Total Funds Expended

Responsible Organization:

$45,352.70

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

The City will acquire blighted structures either via bulk purchase (through continued participation in the National Community
stabilization Trust&rsquos &ldquoFirst Look&rdquo process) or via direct negotiations with property owners.

Location Description:

During 3rd Quarter 2012, no new properties were acquired under this activity. 10 properties were paid for via Ramsey County
tax forfeiture process, but those have not closed yet, and will only be added to the Accomplishments Progress totals once they
do close. 4 addresses of the 25 properties acquired to-date have been reported in this activity in previous quarters. Either these
4 should not have been entered or the additional 21 should be. Saint Paul staff will request guidance from HUD on this question
and will correct as necessary.

Activity Progress Narrative:

Land Banking AcquisitionActivity Title:

Project Number:

004-C

Project Title:

Land Bank

$1,036,155.58$45,352.70City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/28# of Properties 0

$0.00     Program Funds Drawdown $990,802.88
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Activity Locations
Address County State ZipCity Status / Accept

- Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,461.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$403,461.00

$0.00

$0.00

$0.00

$193,299.02

$230,008.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

004-C-2

$3,169.43

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$3,169.43

To Date

05/01/2010

Area (  )

$193,299.02

Total Funds Expended

Responsible Organization:

$36,709.17

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Vacant parcels will be held in land-bank status for future re-use. NSP2 funds will be used to cover the ongoing carrying costs
and maintenance of land-banked property.

Location Description:

Funds from this activity are being used for holding costs associated with properties in "landbank" status. During 3rd quarter
2012, 26 properties were in landbank status. This is the 25 which were acquired under Activity 003-C-1 Landbank Acquisition
and one additional donated property that did not have any acquisition cost. The addresses of these properties are not being
reported, they are just being counted in the cumulative totals.

Activity Progress Narrative:

Land Banking HoldingActivity Title:

Project Number:

004-C

Project Title:

Land Bank

$230,008.19$36,709.17City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/28# of Properties 0

$3,169.43     Program Funds Drawdown $193,299.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,000.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$420,000.00

$0.00

$0.00

$0.00

$271,138.78

$273,251.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

005-D-1

$1,074.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$1,074.00

To Date

07/01/2010

Area (  )

$271,138.78

Total Funds Expended

Responsible Organization:

$2,112.50

Clearance and Demolition Under Way

Activity Description:

The City will remove blighted structures via demolition.

Location Description:

Through the end of 3rd Quarter 2012, a total of 19 properties have been demolished under this activity. This is the same total
as end of 2nd Quarter 2012. No additional demolitions were completed during 3rd Quarter 2012. In addition to the 19
completed demolitions, 3 additional demolitions are underway. Razed, empty parcels, which are created by demolition under
this activity, are then held in "landbank" status and the maintenance and holding costs associated with those lots is funded
under the Activity 004-C-2 "Landbank Hold".

Activity Progress Narrative:

DemolitionActivity Title:

Project Number:

005-D

Project Title:

Demolition

$273,251.28$2,112.50City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/28# of Properties 0

$1,074.00     Program Funds Drawdown $271,138.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LH - 25% Set-Aside City of Saint Paul

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$542,989.61

$600,256.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

006-E-1

$384.09

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/12/2013

$384.09

To Date

09/01/2011

Direct ( HouseHold )

$542,989.61

Total Funds Expended

Responsible Organization:

$57,266.41

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reconstruction/rehabilitation of housing units for reoccupancy as rental to benefit households at or below 50% AMI.

Location Description:

Total units completed under this activity is 2. This is the same total as end of last quarter. No new accomplishments are being
reported here. In addition to these two completed units (occupied), one additional unit is rehabilitated and ready for occupancy
but not et occupied. During the 3rd Quarter 2012, rehabilitation progress was underway on an additional 9 units in 3 properties.

Activity Progress Narrative:

Redevelopment LHActivity Title:

Project Number:

006-E

Project Title:

Redevelopment

$600,256.02$57,266.41City of Saint Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 0

$384.09     Program Funds Drawdown $542,989.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Multifamily Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00

0 1/4 0/0 1/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LMMI City of Saint Paul

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$1,477,264.80

$1,964,659.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

006-E-2

$208,134.70

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/12/2013

$208,134.70

To Date

10/01/2011

Direct ( HouseHold )

$1,477,264.80

Total Funds Expended

Responsible Organization:

$487,394.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reconstruction/rehabilitation of housing units for reoccupancy as owner-occupied to benefit households at or below 120% AMI.

Location Description:

Funds in this activity are being expended on redevelopment of properties fro occupancy by households at or below 120% AMI.
Some of these properties were acquired with funds from other sources outside this grant. During 3rd Quarter 2012, 3 properties
were completed and occupied by the end-beneficiary households. In addition to the 3 completed units, rehabilitation progress is
underway on an additional 17 homes.

Activity Progress Narrative:

Redevelopment LMMIActivity Title:

Project Number:

006-E

Project Title:

Redevelopment

$1,964,659.50$487,394.70City of Saint Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/18# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

$208,134.70     Program Funds Drawdown $1,477,264.80
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Activity Locations
Address County State ZipCity Status / Accept

Minnesota336 Maple St 55106-5133Saint Paul Match / Y

Minnesota314 Bates Ave 55106-5153Saint Paul Match / Y

Minnesota868 Fremont Ave 55106-5148Saint Paul Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/18# of Housing Units 3

3/18# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/18 3/18# of Households 0 3 100.00

3 0/0 3/18 3/18# Owner Households 0 3 100.00
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